



	Site Inspections for 6 ROC and pre-positioning of required resources								
	Disarmament sites for 30 day grace period sites identified in targeted communities								
DDR Section fully operational	DDR Section Team and UNVs recruited								
	Field Coordination operational								
	DDR Section personnel trained, resourced and operating								
	DDR Section Personnel deployed and 7 ROs functional								
	NCDDR Operational and PAC, JIU and other units functional								
Minimum Conditions created for DDR to take place	Arrest of key gang leaders and establishment of a "secured" environment in "high risk" target communities								
	Promotion of community policing in affected target communities								
	Successful negotiations with target armed groups								
	Effective public awareness campaigns launched with public understanding of DDR programme (radio programmes, print media, forums)								
Key Implementation Systems and Procedures are Designed	Operations manuals and protocol on DDR prepared								
	MIS/CRS installed and operational								
	Screening systems installed and operational								
	Voluntary Disarmament Sites established								
	Significant number of ROC and RO sites established								
	Design and approve reinsertion								
	ICRS Training and Referral Systems in place								

	Medical screening and special assistance functional							
	Programme benefits payment system functional							
	All forms (registration, arms control, socio-economic profiling, medical screening) and pre-tests prepared							
	QIP projects and "stop-gap" community rehabilitation projects identified and project proposals prepared							
	UN agencies sensitised, DDR Section Staff, and others prepared							
	Detailed security, financial and logistical assessments and protocol undertaken for selected sites							
Small Arms Reduction and Reinsertion Benefits Provided to Beneficiaries	Full functioning of premises and capacities for ROCs							
	Weapons collection and destruction sites operational (voluntary disarmament and destruction, 30 day grace periods introduced)							
	Storage and stockpile containers operational and secure							
	Registration of beneficiaries in target communities							
	Community rehabilitation project work for target groups							
	ICRS Career Counselling facilities fully functioning							
	Socio-economic profiling conducted							
	Contracted niche market assessments							
	Quick Impact Projects and "stop-gaps" undertaken							

	Provision of specialised assistance for vulnerable groups						
Key Implementation Systems and Procedures are Operational	"High Risk" armed groups fully engaged in the DDR process						
	Significant numbers of "At Risk" armed groups continue to enter into the DDR process						
	ICRS reintegration follow-up proceeds with significant job opportunities for "high risk" groups in home communities						
	ICRS reintegration follow-up proceeds with significant job opportunities for "at risk" groups in home communities						
Reintegration Assistance provided to Stakeholders	Four training streams operational						
	Four services streams operational						
	Reintegration assistance provided						
	Reconstruction and Rehabilitation assistance to affected communities						
Affected Communities receive investment and support	Joint community committees formed (ex-armed group leaders and local leadership)						
	Conflict resolution training and interventions carried out						
	Capacity building exercises and training for CBOs, NGOs and local leaders						
	Participation of returning former- military and former armed group members in QIPs community infrastructure projects						
	Promotion and funding of youth associations, inter-community recreational and sporting activities						
On-going Evaluation	Monitoring and Evaluation, Independent Evaluations						

DDR Planning:  
Implementation timeframe for DDR in Haiti